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Exhibit B
Form of Requisition

Amalgamated Bank of Chicago, as Disbursing Agent
One West Monroe Street

Chicago. Illinois 60603

At Corporate Trust Department

_ RE:  Disbursement from Project Fund funded with proceeds of
$10.000,000 Lyons Township, 1llinois_General Obligation Bonds, Series 2009

3146, 370,27/

Total Amount Requested §

Total Disbursements to Date from the Project Fund: § B L1a7>/

The undersigned, an authorized official of Ll . *ge’ﬁ'éf(the “Grantee™) hereby
certifies mn connection with the requested disbursement from ihe Project Account (the
“Project Account™) held by the Disbursing Agent and referenced in the Intergovermunental
Agreement dated ac7 A8 . 2010 (the “Intergovernmental Agreement™) among you, as
Disbursing Agent (the “Disbursing Agent”), the Township of Lyons, Illincis (the
“Township™) and the Grantee, as follows:

Each obligation for which a disbursement is hereby requested is described in reasonable
detail in Schedule 1 hereto together with the name and address of the person, firm, or
corporation to whom payment is due, which may include the Grantee for reimbursement of
amounts expended, and any other pavment instructions.

The hiils, invoices, or statements of account lor each obligation relerenced in Schedule |
are attached hereto as Schedule I1.

This written requisition is for payment of qualifying costs incurred in connection with the
Park Project, as defined in the Intergovernmental Agreement, and the specific purpose for
which this request is made is described in Schedule I.

Payment instructions sufficient to make the requested payment are set forth in Schedule I.

No portion of the amount being requested to be disbursed was set forth in any previous
request for disbursement.

There has not been filed with or served upon the Graniee notice of any lien, right to lien or
attachment upon, or claim affecting the right to receive payment of, any of the moneys
payable to any of the persons named in the Requisition which has not been released or will
not be released simultaneously with the payment of such obligation other than
materialmen’s or mechanics’ liens accruing by mere operation of law.



7. All terms herein shall have the meanings assigned o them in the Interpove
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The undersigned, an authorized official of the Township of Lyons, Illinois, hereby
approves this Requisition and certilies that he or she has verified that the work specified
in this Requisition has been completed to the Township’s satisfaction.

TOWNSHIP OF LYONS, ILLINOIS

By:
Its:




Today's Date 6/27/2011
Grant Budget Lions and Willow Parks $  367,346.39
Village additional contribution $ 7,773.00
Total Budget Grant Expenses Paid
Lyons Twp Grant § 367,346.39 § 311,510.21
Village Portion 3 777300 % 3,773.00
15 13751119.3 7500315128321
Description of items Vendor Projected item Cost  Village invoices WS CK# Date
Lions Playground equipment Zenon $ 43492.00)% 21,746.00 241931  3/2111
3 23,629.00 24485 4/29/11
Balance (Zenon) 3 (1,883.00)| Village portion
Lions Splashpad equipment (Vortex) Howard White $ 5419900 % 13,548.75 24135| 21811
3 40,649.25 24272] 312511
Balance {Vortex .
Willow Playground equipment (Burke) Howard White $ 2844100 % 30,331.00 24272 32511
5 (1,880.00)| Village portion
Professional Fees 3-D Design $ 2192500} % 16,306.28 237721112110
3 1,684.71 238721211010
3 543.36 24034| 2/28/11
3 703.05 24195| 31111
. 3 573.05 24431 5/13/11
Balance {3-D Design) | $ 538.05 24544 6711
Installation at Lions/ Willow Parks Fuerte Systems § 219,288.39 1 % 28,436.40 24330( 411511
$ 50,092.20 24443 51311
Batance (Fuerte) 5 86,501.11 24565 6/711
Benches and Trash Receptacles Village of WS b 4,000.00
Willow Park Swings (Burke) Village of WS 3 1880001 % 1,890.00 |Howard White
_
Lions Park Swings - (Zenon) Village of WS 3 18830015 1,883.00 [Howard White
Total $ 37511939 | % 315,283.21
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3D DESIGN STUDIO

November 11, 2010

Mr. William Murray
Village of Willow Springs
One Village Circle
Willow Springs, IL 60480

RE: LIONS PARK & WILLOW PARK PROJECT BID RESULTS

Dear Bil},

On Tuesday, November 9th, 2010, the Village of Willow Springs received 12 bids from
contractors interested in building the two park projects. The following outlines a
summary of those bids:

. $295,157.45
U $332,217.82

During construction document preparation and bidding, the following items were
identified and added or changed. These items all impacted the final cost of the project:

1. We originally planned to tap a water line near the water feature. We later
discovered this was a non-Village transmission main that we could not use,. We
extended service to a Village owned 6” water line in the roadway. This caused
us to have to saw cut the road, excavate through the road base, add a much
longer 2” water line and repair/patch the road. This will be a benefit to the
Village in the long run being connected to your own water source.

2. We typically direct storm water runoff into an available storm sewer or detention
facility. The existing storm sewer in Lions Park is uncharacteristically shallow (a

529 BARRON BOULEVARD S GRAYSLAKE, ILLINOIS 60030
(847) 223-1891 PHONE (847) 223-1892 FAX
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Village of Willow Springs November 11, 2010
Lions and Willow Parks Development — Letter of Recommendntion Pnge 2

24" dia. pipe with less than 8” of soil covering it). This condition required us to
raise the entire water feature and add retaining wall blocks, additional imported
soils, and stairs with railings that created another unexpected cost.

3. The original Lions Park design did not contain removing and replacing the
existing horseshoe pits. We added this work to the design in Addendum No. 1.

4. The original Willow Park playground design did not contain a swing set. We
added two belt and two “tot bucket” swings to the design as it went out to bid.
This area of additional safety surfacing, curbing and swing equipment was not in
our original estimates.

The following outlines a summary of the costs. The first shows numbers show the
original Grant Application Budget, and the second shows the Actual Construction Bid
received via the bidding process. * Please note that we have itemized all the
unanticipated costs described above.

ORIGINAL GRANT APPLICATION ESTIMATED BUDGET

1. Lions Park Construction- $ 235,000.00
2. Willow Park Construction- $121,500.00
Total Grant Application Budget: $ 356,500.00
ACTUAL CONSTRUCTION BUDGET
1. Lowest Responsive Bid- $ 251,464.00 *

* Below are the unanticipated costs contained within
the Lowest Responsive Contractors Bid for the items
summarized above that were not originally contained
within the project budget:

Lions Waterline Installation- % 14,000.00

Lions Concrete Block Retaining Wall- $ 4,950.00

Lions Concrete Block Stairs/Handrails- % 8,500.00

Lions Earthwork (15%)- $ 1,350.00

Lions Horseshoe Pits- $ 2,900.00

Willow Swing Set, Surfacing & Curb- $ 653000

Total Unanticipated Costs: $ 38,230.00
2, Lions Park Playground Equipment- $ 43,000.00
3. Lions Park Spray Features- $ 54,200.00
4. Willow Park Playground Equipment- $ 28,441.00
5. Benches and Trash Receptacles Allowance- $ 5,000.00
6. Professional Fees- $ 21,925.00

Total Construction Project Costs: $ 404,030.00

Had we not encountered the unanticipated construction costs of § 38,230.00, our Actual
Construction Budget would be $ 365,800.00 ( $ 404,029.00 - $ 38,230.00 = $365,800.00),
which would only be $ 9,300.00 over the Original Grant Budget.



Villnge of Willow Springs November 11, 2010
Lions and Willow Parks Development - Letter of Recommendation Pnge 3

If the Village would like to consider options to lower the overall cost of the project
closer to the original Grant Application amount, you can consider the following:

1. Eliminate the sand volleyball court $5,200.00
(may need permission from the Township)

2. Eliminate rebuilding the Horseshoe Pits $3,700.00

3. Eliminate the landscape at Lions Park (excluding turf restoration)  $9,841.00

4. Eliminate the landscape at Willow Park (excluding turf restoration) $1,519.00

5. Eliminate the stepping stone boulders at Lions Park $3,150.00

6. Total Budget Savings Available- $ 23,410.00

Please note that the Bids received were very close, and if we eliminate items from the
Bid {which is allowed as noted within the specifications of our Project Manual), another
contractor may become the Lowest Responsive Bidder. Therefore, if additional funds
are available, it is our recommendation that the Village of Willow Springs award the
Lions and Willow Parks Development Contract to Elanar Construction in the amount of
$ 251,464.00. We have worked with Elanar Construction in the past and have found
them to be a reliable and reputable contractor. [ will be at the Board meeting to answer
any questions regarding this recommendation and we look forward to getting started
on the construction!

Sincerely, |

A
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Daniel D. Dalziel, RLA, ASLA
Principal




3D DESIGN STUDIO

November 12, 2010

Mr. William Murray
Village of Willow Springs
One Village Circle
Willow Springs, 1L 60480

RE: LIONS PARK & WILLOW PARK PROJECT BID RESULTS

Dear Bill,

On Tuesday, November 9th, 2010, the Village of Willow Springs received 12 bids from
contractors interested in building the two park projects. The following outlines a
summary of those bids:

$257,610.00
$258,182.50
$261,314.00

¥

$275,295.00
5279,539.00
90,896.00.
$293,505.00;
- $295,157.45

' Ql_lgjlj;c_ohsn‘.ucnon Company
McNally.Construction -

3D Design Studio recommends eliminating the following items from the project. When
you eliminate these items from the contract, there is further savings due to the pricing
allocated by a second contractor- Fuerte Systems. Eliminating these items from the bid

provides an addition savings of $ 12,282.50 (showst on the next page) in Fuerte Systems Bid:
Elanar Const. Fuerte Systems

1. Eliminate the sand volleyball court $ 5,200.00 % 16,000.00
(may need permission from the Township)
2. Eliminate rebuilding the Horseshoe Pits $ 3,700.00 $ 6,000.00
3. Eliminate the landscape at Lions Park (excluding turf restoration)  $11,065.00 $15,415.00
4. Eliminate the landscape at Willow Park (excluding turf restoration) $1,519.00 $ 2,720.00
5. Eliminate the stepping stone boulders at Lions Park $ 3,150.00 $ 3,500.00
6. Total Budget Savings Available- $ 24,634.00 $43,635.00
529 BARRON BOULEVARD GRAYSLAKE, ILLINOIS 60030
(847) 223-1891 PHONE (847) 223-1892 FAX
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Village of Willow Springs November 12, 2010
Lions and Willow Parks Development — Letter of Recontmendation Page 2

The changes outlined above result in the following Contract Amounts for the two
Contractors (please note that Elanar’s written bid and actual mathematical bid results were
incorrect. We are showing the actual mathematical results for comparison):

Criginal Bid Deduction Resulting Bid
Elanar Construction- $ 251,464.00 $ 24,634.00 $ 226,830.00
Fuerte Systems- $ 257,610.00 $43,635.00 $ 214,547.50

The following outlines a summary of the costs. The first shows numbers show the
original Grant Application Budget, and the second shows the Actual Construction Bid
received via the bidding process. * Please note that we have itemized all the
unanticipated costs described above.

ORIGINAL GRANT APPLICATION ESTIMATED BUDGET

1. Lions Park Construction- $ 235,000.00
2. Willow Park Construction- $121,500.00
Total Grant Application Budget: $ 356,500.00
ACTUAL CONSTRUCTION BUDGET
1. Lowest Responsive Bid- $ 214,547.00
2. Lions Park Playground Equipment- $ 43,000.00
3. Lions Park Spray Features- $ 54,200.00
4. Willow Park Playground Equipment- $ 28,441.00
5. Benches and Trash Receptacles Allowance- $ 5,000.00
6. Professional Fees- $ 21,925.00
Total Construction Project Costs: $ 367,113.00

This represents a total cost over the originally projected budget of $10,613.00 which is
equivalent to 3% cost overrun. We have worked with Fuerte Systems in the past and
have found them to be a excellent and reputable contractor. I therefore recommend
awarding the contract to Fuerte Systems in the amount of $214,547.00. Ilook forward to
your directions and scheduling a Pre-Construction Meeting.

Sincerely,
I -

ﬁﬁa\i\;{%‘”ﬁ% 3&3

Daniel D, Dalziel, RLA, ASLA
Principal



ELANAR GEQRGE'S LANDSCAPING FUERTE SYSTEMS

ITEM EST.
KD, DESCRIPTION oOTY. UHIT LNIT PRICE LINE TOTAL UNIT PRICE LINE TOTAL LINIT SRICE LINE TOTAL
LIONS PARK DEVELOPMENT
1 5iie and Playground Removals 1 LS E] 19,000.00 ] 18,000.00 5 6,925.00 1 6,825.00 $ 5,000.00 - E,000.00
2 Earthwark- Extaivation, Topsoi, Grading 1 LS 5 9,000.00 5 9,000.00 $ 15.208.00 H 16,208.00 5 10,000.00 $ 10,000.00
3 2" Waterline- Tap, Shuteff, RPZ, and Maier 1 LS £ 10,606.00 3 19,806.00 5 15,720.00 8 15,720.00 -1 20,000.00 H 20,000.00
4 Sho Drainage- Pipe, Drmin Pits, Ares Inlat i LS 5 3,016.00 1 3,018.00 3 3,540.00 $ 3,549.00 5 4,200.00 5 4,200.00
Vallayball Court- excavation, sond, posts and
5 draln plpafpit 1 Ls
§ Efpetrical Connection 1 LS 3 4,300.00 3 4,.300.00 s 3,075.00 s 3,075.00 5 G,000.00 3 6,000.00
7 Limestons Staps to Playground 1 LS
8 Reiocate Horseshoo Pits 1 LS
8 Coneretn Black Retaining Wall 95 FF 5 £0.80 5 4,950.00 § 45.00 3 4,455.00 S B0.0D 5 5,840.00
$0 Concrats Block Stairs and Handralla 1 LS 5 8,500.00 1 8,500.00 3 5,630.00 $ 5,620.00 ] 11.820.00 $ 11,820.00
11 Concratny 740 SF 3 7.50 H §,550.00 S 7.00 $ 5,180.00 H 550 ¥ 4,070.00
12 Shads Traes {4) 1 L5
13 Evergraen Treas 1 EA
14 Shrubs 24" B A, 24 EA
15 Shruba #5 Conl. 21 EA
1§ Perennials #1 Cont. 144 EA
17 Perenninls 3° Pots 175 EA
18 Omarnantal Grasses 68 EA
18 Sod Restoration 530 SY 5 6.00 H 5.580.00 3 6495 ] f,443.5¢ 5 400 H 422000
20 Seed Resioralion 1 LS & 2,300.00 3 2,200.00 3 800.00 H 000.02 5 5,835.00 5 5,635.00
21 Inglall Trash Recaplacl 1 EA 5 300.00 3 300.60 3 350.00 $ 350.00 s 360.00 11 3no.00
22 Inslalt Benches 2 EA 11 400.00 -1 800,60 5 295.00 s 550.00 5 350.00 5 700.00
PLAYGAROUND
23 Inslaliation of Playground Equipment 1 Ls $ 10,350.00 H 14,150.00 H 17,455.00 -3 17,455.00 § 20,000.00 1 20,000.0¢
24 Playground Curb 373 LF 5 30.00 5 11,180.00 $ 26.00 $ 8,682.00 % 25.00 5 8.325.00
25 Wood Fior Playground Surfacing 4750 SF 5 1.18 s 5,805.00 5 230 5 10,925.00 s 1.63 5 7.362.50
26 Ramp 1 EA $ 650,08 H B50.0D 5 750.00 § 750.00 -] 1,600.00 5 1,600.00
YATER FEATURE
27 Concrata 10490 SF 5 a8.50 5 16,065.00 5 7.55 § 14,265.50 5 B.00 3 15.120.00
Inslalintion of Water Foalure Equipmont,
28 Vault and Piping 1 LS & 16,283.06 H 10,221.00 H 41.400.00 5 41,400.00 5 15,000.00 3 15,900.00
Gonerai Condillons, ili Dverhsad
24 and Profit 1 L8 5 7.00006 700000 S 647008 § £47000 S 00000 S 1,000.00
30 Bond Cosl 1 LS 5 8,3849.00 < 8,168.00 1 274775 H 2,747.75 5 1,000.00 3 1,000.00
* Horseshoo Pits 1 L5
SUBTOTAL LIONS PARK DEVELOPMENT: s 161,554,00 3 172,760,735 5 147,792,50
Bid Form as Submitted 5 182,840.006 ¥ 183,562.00 5 108.707.30
WILLOW PARK DEVELOPMENT
GENERAL EARTHWORHKI/SITE WORK
31 Sile and Playground Removals 1 L5 11 12,500.00 5 12,500.00 5 5.580.00 3 6,580.00 5 8,000.00 5 a,000.00
12 Earthwork- Excavallon, Tepsoil, Grading 1 LS 5 4,000.00 s 4,000.00 s 7.637.00 5 7.637.00 S 10,000.00 $ 10,000.00
33 +* Ped, and Solid Drain Pipe 15 LF H s00 § apisdn 8 1655  § 233425 § ne s 2,970.00
34 Seed Restoralion 1 LS 5 1,000.00 5 5,000.00 H 140000 $ 1,400,800 H 3,500.00 ] 3.500.00
35 Shrubks 24" BB, 7 EA
26 Perenrials #1 Cont. 50 EA
37 Dnamental Grasses 25 EA
36 Caoncrete Walkways 1770 &F 5 1.50 3 13,275.00 S 6.95 3 12,301.50 H 5.50 5 B.735.00
39 Curbruts and ADA Ramps Zz EA 5 a0¢.00 s 1,600.00 5 - 1 - -1 1,000.00 1 2,000.00
40 install Trash Receplaclo 1 EA H 0.0 % 300.00 s 350.00 3 350.00 s 200.00 1 200.00
41 Remaove and Reinstall Benchos 3 EA § 40000 5 L0000 § /500§ ggsna % asnog & 1,050.00
PLAYGROUND
42 Playgraund Instalfation 1 LS s 14,200.00 3 14,300.00 E 12,t84.00 s 12,184.00 H 16,000.00 3 16,000.00
43 Playground Curh . LF H lo.on 3 5.400.00 E 20.00 E 5,040.00 8 2500 5 4,500.00
44 Wood Fiber Playground Surfacing 3200 5F 5 118 3 3,776.00 H 245 $ 7.840.00 s 1.50 § 4.800.00
A5 Ramp 2 EA 35 650.00 % 1,100.00 5 750.00 3 1,500.00 s 1,000.00 5 2,000.00
General Condilionte, Mabilization, Overhzad
48 and Prafit 1 LS $ 2.000.00 S 3.000.00 H 348000 § 348000 H 1.000.00 H 1.000.00
47 Bond Cost 1 L5 S 1,600.00 -3 1,560.00 5 509.25 1 §09.25 5 1,000.00 5 1,000.00
SUBTOTAL WEILLOW PARK DEVELOPMENT: 5 65,276.00 $ 61,741.00 H 66,785.00
Bid Form as Submiliad: & 66,320.24 5 64,046.00 L3 9,475.00
LIONS AND WILLOW PARKS DEVELOPMENT BASE
BID TOTAL: $ 226,830.00 5 234,501.75
Bid Form as Submitled: 5 249,360.24 5 257,616.00
LIONS PARK PLAYGROUND EQUIFMENT: 5 43,000.00 H 43,000.00
LIONS PARK SPRAY FEATURES: 5 54,199.00 1 54,99.00
WILLCW PLAYGROUND EQUIPMENT: H 28,441,00 3 10,331.00

PROJECT TOTAL WITH EQUIPMENT: % 352,470.00 § 362,001.75



THE KENNETH COMPANY COPENHAVER CONSTRUCTION CLAUSS BROTHERS RE CONSTRUCTIDN SCHAEFGES

UNIT PRICE LINE TOTAL UNIT PRICE LIKE TOYA UNIT PRICE LINE TOTAL UNITPRIGE LINE TOTAL UKIT PRICE
s 111408 § 11,11400  § wgoo.00 S 18,000.00 § 13,5800 § 1368000 § 1200000 & izo0000 5 7.416.00
5 17,956.08  § 1795600 § 14,00000 § 1400000  § n26000 § B260.00 S 1800800 € 1800080 S 28,095.00
s 16,800.08 5 1080000 § 2100000 § 200000 S 448500 & 14,405.00 & 1702500 5 1702500 § 13,230.00
5 8316.00  § 831600 § 430000 § 480000 § 764000 5 764000  § 15000080 5 TH60000 4,880.40
3 121008 & 321000 & 340000 S 3400.00 440000 § 440000 § zs00.08 8 250000 § 2,575.00
3 5408 § 633600 S 300 0§ 2,366.00 5 9165 & 807535 57 B4 ST 7668 3 a7.00
3 372300 § 372300 § 1200000 S 1z,00000 551500 5 551500 3 250000 S 250000 § 4,100.00
$ 636§ 486200 S 700 8§ 516000 § 620 & 450600 55 U T AR ST Uh7AaE0” 1,05
$ 500 & 485000 § o0 8 851000 3 SBEDTES TETE0500° % Sa30 AR A eEREgY 8 8.85
1 320000 8 320000 S 480000 § 480000 & 360000 § 86060 5 401500 § 451580 S 525.00
5 25000 % 25000 S 0000 0§ 30000 8 17000 S 17000 § OG0 § 18000 S 125.00
[ 28008 § snoon S 0080 S §00.00 5 26080 3 52000 B 38000 5 72006 S 176.00
5 1450005 8 1350000 5 1mpcoto 1900000 5 19,24500 & 19,24500  § 22,50000 5 2260800 % 16,725.00
3 900 3 700700 5 eoe § 671400 & 2935 & 7,86155 8 2086 8 778078 S 40.50
§ 27 8 1282500 5 200§ 850000 & 180 5 ass0q0  § 124 8 588000 & 345
$ w00z & 25000 % oo S 70000 & ERLTT 300§ 102000 § 10000 5 550.00
5 75 5 14,26850 & B0 5 1512000 § s 3 521450 § 644 5 1217160 § 7.00
% 2405000  § 2460000 % 1260000 % 1260000 S 11,37500 8 14,376.00 5 2012006 5 012000 & 32.853,00
$ 480050 S 480050 § 800000 8 apoooa § 2335525 % 2035825 § 2589000 § 2500100 S 4,500.00
H 201700 5 201700 & 200000 3 300000 S amem0 S 203008 S 238200 & 238200 S 2.000.80

3 164,358.00 k] 169,680.00 5 173,6899.85 5 183,660.07

H 197,148.00 5 201,023.00 H 04,865.00 5 200,897.00
H 1280600 & 12,0800 S 200000 S 200000 5 npaeoo  § naeacoe § 3,580.00 5 350000 S 50,450.00
H 518400 § 5194.00 S 520000 S 520000 8 707500 S 707500 § wopeen 8 1000000 5 14,000.00
H 000§ 405000 8 T20r § 182000 & 4530 § 611580 & 2863 5 400005 § 3050
5 400000 % 100800 S 410008 S 410000  § 2azs0a 5 232500 & 2,500.00 5 250000 5 526.00
H 870§ 1,859.00 S .00 0§ 1239060  § 585 § W00050 5 572§ 1012440 § 605
H 26400 & 52800 § 500.00  § 100000 S BA5.00 5 129000 & Br500 5 175000 % 700.00
H 0000 § o008 § kot S w0000 8 17000 § 17000 5 16000 § B0 % 125.00
5 15000 § 105000 § oeor % w8 34500 & 103500 S 27000 S 510.00 5 347.00
- 910500 § 810500 S 1050800 § 10,600.00 § 1349500 & 1248500  § 2176000 8 2t78000 § 1%,650.00
H w00 § idpc00 5 18400 § 3,24000 § 2100 8 278000 5 2104 5 3940.20  § 48,50
5 205§ g760.00 S 200 5 GADDLD % 188 % 575000 5% i -7 SR Be408° 5 245
H 25000 § 50000 S EOGOE S 420000 5 33000 § 56000 § 102000 S 2,04000 § 550,00
5 100000 § 100000 § 400000 § 400000  § 14,3405 § 1483405 S 1285200 S 1285200 S 1,800.00
5 85000 § s&0.00 S 200000 5 200000 5 L psbta 3 93300 S LEEY:/ I 700.58

5 §1,532.00 5 61,950.00 3 75,330.08 5 78,682.85

$ 64,165.00 & §3,516.60 § 80,430.00 L 7864200

§ 225,890.00 5 231,640.00 $ 253,229.70 $ 26232272

§ 261,314.00 L1 264,539.00 ¥ 275,295.00 § 278,539.00

S 42,000.00 s 43,000.00 $ £3,000.00 s 42,000.00

5 54,193.00 5 34,180.00 3 54,$89.00 s 54,189.00

5 30,331.00 3 10,331.00 s 30,331.00 s 30,331.00

§ 353,420.00 5 359,170.00 $ 3B80,759.70 $ 388,852.72



3 BROTHERS

LINE TOTAL

% 7.416.00
s 28,095.00
5 13,230.00
S 4,0800.40
] 2575.00
11 3,661.00
s 4,100.c0
3 4 477,00
5 837050
1 525.00
5 125.00
13 250.00
$ 16,735.00
$ 18,463.50
5 16,387.50
§ 550.00
& 13,230.00
§ 22,853.00
1 4,400.00
§ 240080
5 160,426.70

-1 213,942.00
H 10,450.00
H 14,000.00
H 1417.50
§ 525.00
S 10,708.50
s 1,400.00
H 125.00
§ 1.041.00
-1 11,650.80
§ 4,910,060
s 11,040.00
s 1,100.00
S 1.800.00
H T00.50
3 75,067.50
§ 76,853.00
§ 255,494.20

1) 290,896.00
S 41,000.0G
$ 54,189.00
§ 30,3150

§ 383,024.20

w e

WATER'S EDGE TECHNOLOGY

UNIT PRICE

5 4,500.00
H 12,204.00
H 13,310.00
$ 422800

4,200.00
5,300.00

ao.on
6,850.00
1200
1.800.00
450.00
an.oo
aon
1200
12.00
18.00
ano
3,000.00
350,00
400.60

LR R R TR T R R R LR )

36,500.00
27.00
1.50
800,00

s

3 13.00
3 a0,200,00

13,500.00
6.000.80

i in

4,000.00
10,500.00
28.00
4,500.00

RN

16,500.00
£roe
1.50
1,200.00

@ e

10.000.00
3,500.00

"

LINE TOTAL

4,500.00
12,200.00
13,310.00

4,225.00

M an

4,200.00
5,300.00

"

297000
5,850.00
B.620.00
1,000.00
1,350.00
1,520.00

903.00
1,726.00
1.750.00
1,224.00
T.440.00
3.000.00

350.00

a00.00

NA N A D NG I N A N

16,500.00
10,071.00
7,125.00
800,60

LR X"

5 24,670.00
] 10,200.00

5 13,800.00
H 6,000.00

5 194,206.00
5 108,556.00

4,000.00
10,500.00
3,780.00
4,500.00

[ERT R Y

23,010.00
3,000.00
A50.00

"o

16,500.00
4.880.00
4,000.00
2,400.00

10,000.00
3,500.00

WV R

93,225.00
64,543.00

wa tn

$ 287,431.00

B 263,505.00
s 43,000.00
5 54,108.00
$ 30,331,00
$ 414,961.00

2,0825.00 °

FINE LSNE BT CORP

UNIT PRICE

;i

nwn

“»n PBBRB RBRODA VAN ANA RN

PR

e n ta A

At i

5p00.00
11,500.00
13,250.00
15,000.00

3,200.00
3,500.00

£0.00
3,500.00
5350
2.000.00
500,08
65.00
G5.00
6200
10.00
14.00
260
B,000.00
sen.en
500.00

12.250.00
16.00
1.50
2,500.00

5.50
12,500.00

31,153.68
15,359.80

8,500.00
5,000.00

50.00
B.ODC.00

550
1,000.00
500.00
500.00

12,500.00
18.00
1.50
TEO.O00

2.500.00
E,236.00

LINE TOTAL

@ mowae

Y

R R RV T TR Y )

© e

e A

WM Wi e

o

§
3

w

5,000.00
11,500.00
12,250.60
15,000.00

3,200.00
3,500.00

5,040.00
3,500,00
4,070.00
2.000.00
1,500.00
1,560.00
1,365.00
B.920.00
1,760.00

D5z2.00
4,650.00
8.000.00

600.00
1,000.00

12,250.00
6.714.00

7,126.00
2.500.00

028500
12,500.00

31,163 63

15,350.80

155,162.59
180,299.45

,500.00

5,800.00

B,750.00
B.0on.o0

8,735.00
2.000.00

500.00
1,500.00

12,500.00
3,240.00
4.600.80
1,500.00

25,080.00
B,236.00

98,261.00
114,858.00

254,423.59
205,157.45

43.000.00
51,189.00
30,331.00

% 421,953.59

BOLLER CONSTRUCTION
UNIT PRICE LINE TOTAL
g 12,000.00 3 12,000.00
5 22,620.00 -1 22,620.00
5 17,825.00 H 17,625.00
5 3,631.00 5 3,621.00
$ 2354000 % 23,540.00
5 2,450.00 s 2,430.00
H 50.00 % 4,950.00
H 5,320.00 3 £,320.00
1 G6.an ] 5,032.00
3 1,848.00 5 1,848.00
¥ 740.00 1 2.220.00
5 BG.C0 11 2,064.00
H 52.00 5 1,092.00
H 1120 3 1,627.20
5 0.20 § 1.435.00
5 17.80 1 1,210.40
5 5.90 5 5,467.00
H 7.800.00 § 7.808.00
5 B50.00 s 650.00
$ Ba0.00 H 1.000.00
] 3,200.00 H 3,200.00
s 32.86 s 12,256.78
3 3.78 H 17.855.00
-3 4.020.00 5 1,020.00
1 .45 5 17,860.50
5 10,402.00 3 3040200
5 38,910.72 H I[Hn72
5 2,400.00 5 2400.00
z 226,814.60
£ 23330287
- 2,580.00 3 2.580.00
5 11,124.00 -3 11,124.00
s 14.50 s 1,957.50
1 2.022.00 $ 2,872.00
5 .30 % 12,921.00
3 1,158.00 3 Z2218.00
] 650.00 1 65000
5 050.00 5 2.85¢.00
3 20,740.00 5 20,740.00
5 3450 & £210.00
H 3.10 $ 13,120.00
5 610.08 5 1,620.00
5 17,6809.00 5 17.802.00
H 1.600.00 1 100000
& 57.821.50
£ 88,824.00
5 324,636,190
5 332,217.82
§ 43,008.00
5 54,180.00
1 30,331.00
$ 452,166,10

UNIT PRICE

H
3
s
5
]
5
5
&

LR RN

L R ]

R

[T N

A e

o

5,000.00
10,000.00
20,006.00
20,000.00

20,600.00
S000.00

100.00
10,000.00
10.00
2,400.00
500 00
100,00

1000
7.060.00
200.00
300.00

10,000.00
55.00
200
2,000.00

10.08
30,000.00

2.000.80
2,000.00

5,000.00
10.000.00
20.00
5.000.00

10.00
2,000,080
200,00
ann.oa

25.000.00
50.00
2.00
1.000.60

4,833.00
1,400.00

R R LT ST LT AT

PAT MCNALLY CONSTRUCTION

LINE TOTAL

rin 4r A iR g

P ]

@

WA s [ ] “in

@&

w

$
§

©“

$

5,000.00
10,000.00
20,000.00
20.000.00

20,000.00
5.00b.00

£,800.00
10,600.00
7,400.00
2,400,00
1,500.0
2.400.00
1,050.00

T 3,600,00
$.750.00

Sy 0E0.00%
9,300.00
7,000.00
200,00
600.00

30,000.00
20,515.00
9,500.00
Z.000.00

18,800.00
30,000.00

2,000.00
2,000.00

253,035.00
253,350.00

5,000.00
10,000.00
2,700.00
5,000.00

17.700.00
4,000.00
200.00
900.00

25,000.00
8,000.00
6,400.00
2,000.00

4,833.00
1,000.00

93,733.00
55,653,00

346,768.00
354,252.00

43,000.00
54,106.00
30.331.00

474,298.00



3D DESIGN STUDIO

PRE-CONSTRUCTION MEETING MINUTES

OWNER: Village of Willow Springs

PROJECT: Lions and Willow Parks Development
LANDSCAPE ARCHITECT: 3D Design Studio

CONTRACTOR: Fuerte Systems

DATE: December 1, 2010

LOCATION: Village of Willow Springs

ATTENDEES: Bill Murray, Village of Willow Springs

Mike Corcoran, Justice/Willow Springs Water Comm.
Rafael Hurtado, Fuerte Systems

John Hoefferle, Hoefferle Butler Engineering

Dan Dalziel, 3D Design Studio

1. Utilities/JULIE:
Rafael is to coordinate the utilities locates with JULIE and is also check with John
Dehaan of the Village Public Works for other utilities.

)

Insurance:

Fuerte is to provide a Certificate of Insurance and Performance and Payment Bond
meeting the General Conditions of the Project Manual, for inclusion in the Contract
Document to Bill Murray prior to commencing with any construction.

3. Construction Process: The process shall be as follows:

>

Start with silt fence, then begin at the existing storm pipe. Find the elevation of
the connection point and confirm the diameter of the storm pipe. Work from
here back toward the splash pad to ensure the elevations of the sump pit and
mechanical vault floor.

Work the water from the splash pad back to the vault for proper elevations.
When connecting to the water main, use a tapping sleeve and Mueller brass
fittings for tapping the water main. There will be a $2004.00 fee paid by the
Village and a water meter will be supplied. A state licensed plumber is required
to perform the connection work, Mike preferred that the Village use a Watts RPZ
instead of the specified Zurn RPZ.

After some discussion, the RPZ will be located by Dan in a position across the
sidewalk north and east of the existing drive.

529 BARRON BOULEVARD GRAYSLAKE, ILLINOIS 60030
{847) 223-1891 PHONE (847) 223-1892 Fax
WEBSITE: WWW.3DDESIGNSTUDRIO.COM EMAIL: INFO@3DDESIGNSTUDIO.COM



Village of Willow Springs December 1, 2010
Lions & Willow Parks Development Pre-Construction Meeting Minutes Page 2

10.

11.

12.

» Once the storm pipe elevations and diameters are confirmed, 3D Design will

coordinate with John Hoefferle to determine the optimum alignment and
elevations for the water line in relation to the storm pipe.

» The plumber is to call Mike to coordinate his activities prior to mobilizing.

Project Contacts ~ Phone Numbers (24 hrs.)
Rafael Hurtado, Fuerte Systems -~ 8§47.312.9393 Mobile
Juan Carlos Adame, Fuerte Systems — 815.791.1434 Mobile

Field Staking/Line and Grade:
John Hoefferle will coordinate the field staking next week.

Safety / Traffic Control/Site Access:

Fuerte is to maintain access to the park and parking areas at all times. The corner
where access will be will be watched carefully that this is accessible at all times.
Coordinate the operations with the Village when the road will be cut and excavated
for tapping the waterline.

Erosion Control Measures:
Fuerte is to begin the entire project with installation of the designated silt fence.

Testing:
Concrete cylinders will be provided for the paving and curbing. John Hoefferle
will be responsible for identifying the testing company that will perform tests.

Payment:

Fuerte is to have the Pay Request to Dan at 3D for review by the last and/or 2nd
Thursdays of the month. Dan is to have the Pay Requst to Bill at Willow Springs by
the 1st and/or 3 Thursdays of the month. Payment will be made on the 2d
and/or 4th Thursdays of the month.

Water from Hydrants:
Fuerte is to coordinate with Mike to fill their water truck if and when needed.

On-Site Storage and Staging Area:
Storage and staging will be done in the area where the new playground will be.

General Items - Open Discussion:
Raphael is to contact John Dehaan at Public Works to coordinate his utility
operations. There will be a Port-O-Let provided by Fuerte for winter work.

These meeting minutes represent the best efforts of 3D Design Studio to accurately
summarize issues discussed at this meeting. Any comments or corrections should be
directed to us in writing within seven days.

Ce:

All Attendees, John Dehon



3D DESIGN STUDIO

March 1, 2011

Bill Murray

Village Administrator
Village of Willow Springs
One Village Circle
Willow Springs, 1L 60480

Dear Bill,
Below outlines a current summary of the anticipated costs for the Willow Springs Lions
Park and Willow Park project construction.

WILLOW SPRINGS
LIONS PARK AND WILLOW PARK
PROJECT CONSTRUCTION AND EQUIPMENT PURCHASE SUMMARY

The following outlines a summary of the costs. The first shows numbers show the
original Grant Application Budget, and the second shows the Actual Construction Bid
received via the bidding process.

ORIGINAL GRANT APPLICATION ESTIMATED BUDGET

1. Lions Park Construction- $ 235,000.00
2. Willow Park Construction- $121,500.00
Total Grant Application Budget: % 356,500.00
ACTUAL CONSTRUCTION BUDGET
3. Lowest Responsive Bid- $ 214,547.00
4. Change Order #1- $ 4,104.85
5. Lions Park Playground Equipment- $ 45,375.00 (with swings & Fuel)
6. Lions Park Spray Features- $ 54,200.00
7. Willow Park Playground Equipment- $ 28,441.00
8. Benches and Trash Receptacles Allowance- $ 4,000.00
9. Professional Fees- $ 21,925.00
Total Construction Project Costs: $ 372,592.85

Please note there is always the outside circtimstance that some undiscovered situation
may result once excavation begins at Lions Park (related to the water line or storm
sewer). However, I believe Fuerte Systems has all the known items covered and this
represents an accurate portrayal of the expected costs to report to Lyons Township.

GRAYSLAKE, ILLINOIS 60030
(847) 223-1891 PHONE (847) 223-1892 Fax
WEBSITE: WWW . 3DDESIGNSTUDIO.COM EMAIL: INFO@3DDESIGNSTUDIC.COM




3D DESIGN STUDIO

Date:

MEETING MINUTES
March 3, 2011

Attending: Juan Adame, Fuerte Systems

Re:

Dan Dalziel, 3D Design Studio
Village of Willow Springs
Lions & Willow Parks Development Project

The following are items discussed and decisions reached:

1.

Ce:

Juan with Fuerte met with Dan, Colleen and Mike from the Water Commission
to locate the 6” water line that will be tapped for the spray park service. After
some investigation, Colleen and Mike determined that an exploratory excavation
should occur just east of the existing manhole and valve to identify the 6” line
and make a saddle tap per the Pre-Construction meeting minutes (attached in the
email}. Juan is to call Mike’s cell phone (708-277-3419) at the Water Commission
at least 48 hours in advance of his plumber coming to make the exploratory dig
and water tap.

Dan and Juan reviewed the plans that Fuerte have and identified that the swings
had not been added to his plan set. Dan will send Fuerte an updated plan set
showing the swings at Lions Park and an alignment for the silt fence installation.
Dan told Juan the location of the existing storm sewer and noted that that is a
very shallow installation and that is the first thing that should be done (excavate,
find the line and work the grades backwards toward the splash pad mechanical
vault and surface drain) to determine the proper elevations for the equipment.
Dan told Juan that John Hoefferle had expressed concern over the accuracy of the
grade stakes that were put in last fall. Juan showed Dan a benchmark in the
concrete with an elevation near the pavilion that, when he checked the grades
and his information, appeared to still be accurate. Dan said that was fine and to
go ahead with the layout per that benchmark.

Dan and Juan discussed Willow Park and that the southern playground will
remain and no work is to be done there. A revised set of drawings adding the
swings to Willow Park will be sent over for Juan’s use.

In a separate conversation, Dan spoke with Tim Clausen of Kids Around the
World, and Tim said they would be there during the week of March 14t to
remove the playground at Willow Park.

All Attendees; Bill Murray, Village of Willow Springs; Rafael Hurtado, Fuerte Systems;
John Hoefferle, Hoefferle Butler Engineering

529 BARRON BOULEVARD GRAYSLAKE, ILLINOIS 60030
(847) 223-1891 VOICE (847) 223-1892 Fax
WEBSITE: WWW_3DDESIGNSTUDIO.COM EMAIL: INFOB3DDESIGNSTUDIO.COM
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548 Fond du Lac, Vihsconsin $4936-054%  Telephone 8

Willow Park
Village of Willow Springs

Mucieus

ity
Kari Champeau

SERIES: 3000, intensi

SITE PLAN
DRAWN 8Y

o

nwpany, LLC PO

Bk Con

act




Proposal # 912-60671-2
October 04, 2010

Presented by

Howard L. White & Associates, Inc.
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tHoward L. White & Associaies, Inc.

Willow Park
Village of Willow Springs

SERIES: 3000, Intensity, Nucleus

SITE PLAN
PDRAWN BY

912-80671-2

Kari Champeau

Willow Springs, IL 60480
BCI Burke Company, LLC PO Box 549 Fond du Lac, Wisconsin 54936-0548  Telephane 920-521-8220
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Howard L. White & Associates, Inc.

Willow FPark
Village of Willow Springs

SERIES: 3008, Intensity, Nucleus
COMPONENT PLAN

912-60671-2

Willow Springs, IL 60480

DRAWN BY: Kari Champeau

BC! Burke Company, LLC  FO Box 549 Fond du Lac, Wisconsin 54936-0548  Telephone 920-921.8220
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SERIES: 3000, Intensity, Nucleus
ISOMETRIC PLAN

DRAWN BY: Kari Champeau

Willow Park
Village of Willow Springs
Willow Springs, I 60480

October 04, 2Q1 0

Howard L. White & Assaciates, Inc.

812-60671-2

Telaephone 920-921.9220




Proposal Prepared for:

Craig Maosl

Village of Willow Springs

Project Location:

Willow Park

Village of Willow Springs

Proposal Prepared by:

Howard .. White & Associates.

Component No. Description City. User Cap. Ext. Usar Cap. Weight Ext. Weight
3600
230-0050 8" CLOSURE PLATE 1 0 i} 8 8
230-0129  TRIANGLE PLATFORM 53P i 2 2 42 42
230-0130  SQUARE PLATFORM S3P 1 5 B 102 102
230-0148  BALCONY 1 1 1 96 96
330-0415  ROCK CRAWL 32-40 1 4 4 187 197
330-0486  TRANSFER STATION 327 1 4 4 160 160
430-0370  STEEL SQUARE PEAK ROOF 1 a 0 142 142
430-0435  DOUBLE RAIll SLIDE 32-40" 1 2 2 122 122
500-0517  TELESCOPE/STEERING WHEEL 1 2 2 H ih
530-1562  GEAR PANEL, ABOVE PLATFORM 1 4 4 44 44
630-0002  POST ASSY 3 1/2 X 107 2 0 a 39 79
630-0016  ROOF POST 3 112 X 147 4 0 0 a3 212
630-0131 FS STORE FRONT PANEL 72-112" 1 4 4 57 57
Intensity
370-0003  VITAL VORTEX CLIMBER 1 2 2 34 34
370-0004 POWER PIPES CLIMBER 1 6 6 a7 47
370-0016 GRAB BAR ASSEMBLY 1 a 0 6 6
370-0020  ACTIVE APEX, (STEEL) 1 4 4 278 278
370-0025 SPINNER, EXTREME CYCLONE 1 3 3 136 136
370-1574  TWISTING TRAVERSE, W/ OUT ENC... 1 5 5 104 104
Nucleus
270-0001 OFFSET ENCLOSURE 1 1 1 30 30
270-0050 8" CLOSURE PLATE 4 4] 0 9 38
270-0130 SQUARE PLATFORM 2 6 12 105 210
270-0138 SPLIT SQUARE PLATFORM 3 4 12 102 306
370-181 RUNG LADDER 56™72" 1 2 2 75 75
370-0174  TREE CLIMBER 72" 1 5 5 142 142
370-0247 END RUNGS i 1 k| 10 10
370-0368  RH S-CURVE TR OH, DK TO DK 1 7 7 76 76
470-0372  STEEL QUAD ROOF WITH CUPOLA 1 0 0 296 295
470-0399 LEFT PLUNGE CHUTE SLIDE 64"-7... 1 2 2 194 194
470-0482 48" BENCH 1 3 3 18 18
47C-0485 SPIRAL SLIDE 72" 1 4 4 535 5as
570-0394 PIPE WALL 2 0 0 35 72
570-1615 DRUM PANEL 1 4 4 48 49
G00-0104 NPPS SUPERVISION SAFETY KIT 1 0 0 3 3
570-0002 POST ASSEMBLY 5" 0D X 107" 1 0 0 58 58
6570-0098 MODULAR HARDWARE, NUCLEUS 1 0 0 5 5
670-0089 INSTALLATION KIT, INTENSITY 1 o a 2 2
670-0103 MAINTENANCE KIT, INTENSITY 1 0 ¢ 0 o
670-0165 POST ASSEMBLY 5" 0D X 123" 1 0 0 66 66
670-0166  POST ASSEMELY 5" 0D X 139" 5 0 0 74 370
670-0167 POST ASSEMBLY 5" OD X 147" 4 0 D 78 32
670-0398 FPOST, SWAGED ROOF 5" OD X 184" 4 o 0 96 384

Total User Capacity:

Special Notes:

Prices are based on standard colors per CURRE

Total Weight:

102
5,127 lbs.

NT YEAR BCI Burke Catalog. Cusiom colors, where available, would be an extra charge.



